		Daily Activity Report	
		100 East 149 th Street Site	
		100 East 149 th Street, Bronx, New York	
		BCP No. C203159	
General Site Information			
Date:	Week of January 01, 2024 through January 05, 2024		
Weather:	Choose an item.		
Wind Direction/Speed:	N/A		
Touchstone Personnel on Site:	None		
Touchstone Equipment on Site:	None		
Visitors:	None		
Contractor Information			
Contracting Company	Main Personnel	Equipment	
Drilling Contractor: PG Environmental Services, Inc.	N/A	N/A	
Description and Location of Work Activities Performed			
The Community Air Monitoring Program (CAMP) was not implemented throughout the work week as drilling activities were not performed. No activities were performed on-Site.			
CAMP Air Monitoring Results			
CAMP Station	Roving CAMP Station	Roving (PID)	
Odors:	None	None	
VOC Action Level Exceedance(s):	None	None	
Particulate Action Level Exceedance(s):	None	None	
Maximum VOC 15min Avg. Level (ppm):	N/A	N/A	
Maximum Particulate 15min Avg. Level (mg/m ³):	N/A	N/A	
CAMP Response Actions: None.			
Additional Information			
Planned Work Activity for Following Day/Week:	- None		
Comments:	None		

100 East 149th Street Site Map

LEGEND


- Site Boundary
- Soil Probe Location/Monitoring Well Location
- Soil Vapor Probe


Notes:

No activity was performed on-Site.

Samples Collected:

No samples were collected.



	
100 East 149th Street Bronx, New York	PROPOSED REMEDIAL EXCAVATION PLAN
DATE 01/01-05/2024	
PROJECT NO. C203159	
ATTACHMENT A	

No CAMP Monitoring

100 East 149th Street Photographic Log

Photograph 1 –


No Activity

Photograph 2 –

No Activity

Photograph 3 –

No Activity

		Daily Activity Report	
		100 East 149 th Street Site	
		100 East 149 th Street, Bronx, New York	
		BCP No. C203159	
General Site Information			
Date:	Week of January 08, 2024 through January 12, 2024		
Weather:	Choose an item.		
Wind Direction/Speed:	N/A		
Touchstone Personnel on Site:	Firat Ataman		
Touchstone Equipment on Site:	Mini RAE 3000 Photoionization Detectors [(PID) x 1], Geo Pump (x1), and Horiba Water Meter (x1)		
Visitors:	None		
Contractor Information			
Contracting Company	Main Personnel	Equipment	
Drilling Contractor: PG Environmental Services, Inc.	N/A	N/A	
Description and Location of Work Activities Performed			
<p>The Community Air Monitoring Program (CAMP) was not implemented throughout the work week as drilling activities were not performed. No activities were performed on-Site apart from groundwater sampling on January 12, 2024. Groundwater samples were collected from all monitoring wells (23MW1 through 23MW10) for PFAS analysis. Additionally, a monitoring well survey was performed and four drums of investigation derived waste were picked up from the Site.</p>			
CAMP Air Monitoring Results			
CAMP Station	Roving CAMP Station	Roving (PID)	
Odors:	None	None	
VOC Action Level Exceedance(s):	None	None	
Particulate Action Level Exceedance(s):	None	None	
Maximum VOC 15min Avg. Level (ppm):	N/A	0.0	
Maximum Particulate 15min Avg. Level (mg/m ³):	N/A	N/A	
CAMP Response Actions: None.			
Additional Information			
Planned Work Activity for Following Day/Week:	- None		
Comments:	None		

100 East 149th Street Site Map

LEGEND


- Site Boundary
- Soil Probe Location/Monitoring Well Location
- Soil Vapor Probe

Notes:

No activity was performed on-Site apart from groundwater sampling on January 12, 2024. Additionally, a monitoring well survey was performed, and four drums of investigation derived waste were picked up from the Site.

Samples Collected:

Groundwater samples were collected from all monitoring wells (23MWa through, 23MW10) for PFAS analysis.



	
100 East 149th Street Bronx, New York	PROPOSED REMEDIAL EXCAVATION PLAN
DATE 01/08-12/2024	
PROJECT NO. C203159	
ATTACHMENT A	


No CAMP Monitoring

100 East 149th Street Photographic Log


Photograph 1 –
Monitoring Well
Survey




Photograph 2 –
Monitoring Well
Survey



Photograph 3 –
Drum Removal



		Daily Activity Report	
		100 East 149 th Street Site	
		100 East 149 th Street, Bronx, New York	
		BCP No. C203159	
General Site Information			
Date:	Week of January 15, 2024 through January 19, 2024		
Weather:	Choose an item.		
Wind Direction/Speed:	N/A		
Touchstone Personnel on Site:	None		
Touchstone Equipment on Site:	None		
Visitors:	None		
Contractor Information			
Contracting Company	Main Personnel	Equipment	
Drilling Contractor: PG Environmental Services, Inc.	N/A	N/A	
Description and Location of Work Activities Performed			
The Community Air Monitoring Program (CAMP) was not implemented throughout the work week as drilling activities were not performed. No activities were performed on-Site.			
CAMP Air Monitoring Results			
CAMP Station	Roving CAMP Station	Roving (PID)	
Odors:	None	None	
VOC Action Level Exceedance(s):	None	None	
Particulate Action Level Exceedance(s):	None	None	
Maximum VOC 15min Avg. Level (ppm):	N/A	N/A	
Maximum Particulate 15min Avg. Level (mg/m ³):	N/A	N/A	
CAMP Response Actions: None.			
Additional Information			
Planned Work Activity for Following Day/Week:	- None		
Comments:	None		

100 East 149th Street Site Map

LEGEND


- Site Boundary
- Soil Probe Location/Monitoring Well Location
- Soil Vapor Probe


Notes:

No activity was performed on-Site.

Samples Collected:

No samples were collected.



	
100 East 149th Street Bronx, New York	PROPOSED REMEDIAL EXCAVATION PLAN
DATE 01/15-19/2024	
PROJECT NO. C203159	
ATTACHMENT A	

No CAMP Monitoring

100 East 149th Street Photographic Log

Photograph 1 –


No Activity

Photograph 2 –

No Activity

Photograph 3 –

No Activity

		Daily Activity Report	
		100 East 149 th Street Site	
		100 East 149 th Street, Bronx, New York	
		BCP No. C203159	
General Site Information			
Date:	Week of January 22, 2024 through January 26, 2024		
Weather:	Choose an item.		
Wind Direction/Speed:	N/A		
Touchstone Personnel on Site:	None		
Touchstone Equipment on Site:	None		
Visitors:	None		
Contractor Information			
Contracting Company	Main Personnel	Equipment	
Drilling Contractor: PG Environmental Services, Inc.	N/A	N/A	
Description and Location of Work Activities Performed			
The Community Air Monitoring Program (CAMP) was not implemented throughout the work week as drilling activities were not performed. No activities were performed on-Site.			
CAMP Air Monitoring Results			
CAMP Station	Roving CAMP Station	Roving (PID)	
Odors:	None	None	
VOC Action Level Exceedance(s):	None	None	
Particulate Action Level Exceedance(s):	None	None	
Maximum VOC 15min Avg. Level (ppm):	N/A	N/A	
Maximum Particulate 15min Avg. Level (mg/m ³):	N/A	N/A	
CAMP Response Actions: None.			
Additional Information			
Planned Work Activity for Following Day/Week:	- None		
Comments:	None		

100 East 149th Street Site Map

LEGEND


- Site Boundary
- Soil Probe Location/Monitoring Well Location
- Soil Vapor Probe


Notes:

No activity was performed on-Site.

Samples Collected:

No samples were collected.



	
100 East 149th Street Bronx, New York	PROPOSED REMEDIAL EXCAVATION PLAN
DATE 01/22-26/2024	
PROJECT NO. C203159	
ATTACHMENT A	

No CAMP Monitoring

100 East 149th Street Photographic Log

Photograph 1 –


No Activity

Photograph 2 –

No Activity

Photograph 3 –

No Activity

		Daily Activity Report	
		100 East 149 th Street Site	
		100 East 149 th Street, Bronx, New York	
		BCP No. C203159	
General Site Information			
Date:	Week of January 29, 2024 through February 2, 2024		
Weather:	Choose an item.		
Wind Direction/Speed:	N/A		
Touchstone Personnel on Site:	None		
Touchstone Equipment on Site:	None		
Visitors:	None		
Contractor Information			
Contracting Company	Main Personnel	Equipment	
Drilling Contractor: PG Environmental Services, Inc.	N/A	N/A	
Description and Location of Work Activities Performed			
The Community Air Monitoring Program (CAMP) was not implemented throughout the work week as drilling activities were not performed. No activities were performed on-Site.			
CAMP Air Monitoring Results			
CAMP Station	Roving CAMP Station	Roving (PID)	
Odors:	None	None	
VOC Action Level Exceedance(s):	None	None	
Particulate Action Level Exceedance(s):	None	None	
Maximum VOC 15min Avg. Level (ppm):	N/A	N/A	
Maximum Particulate 15min Avg. Level (mg/m ³):	N/A	N/A	
CAMP Response Actions: None.			
Additional Information			
Planned Work Activity for Following Day/Week:	- None		
Comments:	None		

100 East 149th Street Site Map

LEGEND


- Site Boundary
- Soil Probe Location/Monitoring Well Location
- Soil Vapor Probe


Notes:

No activity was performed on-Site.

Samples Collected:

No samples were collected.



	
100 East 149th Street Bronx, New York	PROPOSED REMEDIAL EXCAVATION PLAN
DATE 01/29-2024 02/02/2024	
PROJECT NO. C203159	
ATTACHMENT A	

No CAMP Monitoring

100 East 149th Street Photographic Log

Photograph 1 –

No Activity

Photograph 2 –

No Activity

Photograph 3 –

No Activity