

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C203071
May 2020

Activities Completed during the Reporting Period

None.

Modifications to Work Plan and/or Schedule

A CAMP work plan will be provided for the geotechnical investigation. An updated schedule will be provided when the geotechnical investigation is scheduled and the RIWP will be implemented concurrent with that investigation.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Receive executed BCP Gen 2 to Gen 3 Amendment (June 10).
Receive comments/approval for RIWP on northern portion of site.