

Daily Status Report

Prepared by: C. Zaccheo

Date: 12/18/2021

Weather: 45 deg F., Rain

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Matthew Carroll, P.E. Tenen Environmental, LLC	Safety Manager: Claire Zaccheo Tenen Environmental, LLC
Demolition Contractor: Alba	

Work Activities Performed:

1) Completed air monitoring and environmental oversight on former building slab and footings demolition.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to wet weather.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue demolishing former building slab and footings.

Site Layout Map




Photo 1:
Site conditions



Photo 2:
End of work day due to
equipment maintenance



CAMP: Downwind Particulates	NA
CAMP: Downwind VOCs	NA

CAMP:
Upwind Particulates

NA