

Daily Status Report

Prepared by: C. Zaccheo

Date: 12/15/2021

Weather: 50 deg F., Sunny

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Matthew Carroll, P.E. Tenen Environmental, LLC	Safety Manager: Claire Zaccheo Tenen Environmental, LLC
Demolition Contractor: Alba	Drilling Sub-Contractor: AARCO Environmental Services Inc.

Work Activities Performed:

1) Completed air monitoring and environmental oversight on former building slab and footings demolition.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP graphs are included below

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Continue demolishing former building slab and footings.

Site Layout Map





Photo 1:
Site conditions




Photo 2:
Continued excavation to
remove the building slab
and concrete footings



**CAMP:
Downwind
Particulates**

Dust Levels


0.034 mg/m³ 0.034 mg/m³



**CAMP:
Downwind VOCs**

VOC Levels

0 ppm 0 ppm



CAMP:
Upwind Particulates

Dust Levels

0.025 mg/m³

0.025 mg/m³

