

Daily Status Report

Prepared by: C. Zaccheo

Date: 12/16/2022

Weather: 40 deg F., Rain

Project: 470 Kent Avenue - Brooklyn, NY - DEC Site #s C224053 and 224053

Engineer: Matthew Carroll, P.E. Tenen Environmental, LLC	Safety Manager: Claire Zaccheo Tenen Environmental, LLC
Structural Contractor: New Line Services	Excavation Contractor: ECD NY

Work Activities Performed:

- 1) ECD completing minor excavation, and;
- 2) Export of 12 loads (approximately 240 CY) of soil to the Bayshore Soil Management facility.

Samples Collected (Since Last Report): None.

Air Monitoring (Since Last Report): CAMP stations were not set up due to rain.

Problems Encountered: None.

Planned Work Activities for Next Day/Week: Soil excavation and soil and C&D disposal.

Site Layout Map



Photo 1:

View of truck loading for soil disposal at the Bayshore facility.



Photo 2:

View of truck wash.



CAMP: Downwind Particulates	NA
CAMP: Downwind VOCs	NA

CAMP: Upwind Particulates	NA
-------------------------------------	-----------