

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
July 2024

Activities Completed during the Reporting Period

Continue the building development for the A3 building.
Continue the marine front development.

Submit the Hot Spot Excavation and Secant Pile Wall Remedial Design Document to the Department for review on July 9, 2024. The document is currently under review with the NYSDEC and the NYS Department of Health (DOH).

Daily reports were provided to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the Remedial Action.