

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
August 2024

Activities Completed during the Reporting Period

Continue the building development for the A3 building.
Continue the marine front development.

Submit the draft dewatering system OM&M plan to the NYSDEC Department of Water (DOW) for the next phase dewatering system.

Daily reports were provided to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Collected endpoint samples EP-103 through EP-107.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the Remedial Action.
Preparation to begin the next phase of excavation and foundation development.