

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
September 2024

Activities Completed during the Reporting Period

Continue the building development for the A3 building.
Continue the marine front development.

Receive approval on the dewatering system OM&M plan from the NYSDEC DOW for the next phase dewatering system.

Land II kick-off meeting with the NYSDEC, NYSDOH and the project team.

Complete mobilization for Land II development and begin pile installation.

Daily reports were provided to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the Remedial Action.
Continue Land II foundation development.