

**Monthly Progress Report**  
**470 Kent Avenue – Brooklyn, NY**  
**BCP Site #C224053**  
**April 2025**

**Activities Completed during the Reporting Period**

Continue implementation of the Remedial Action.  
Complete over-excavation and collection of endpoint samples from the Land II development area.  
Complete over-excavation and collection of remedial excavation endpoint samples for remedial excavations PWSB-21 and PWSB-45; Remedial excavation endpoint sampling data was provided to the Department.

Daily reports were provided to the Department.

**Modifications to Work Plan and/or Schedule**

None.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

Endpoint samples:  
EP-129, EP-150 and EP-151

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

Collect post remedial groundwater samples.  
Complete remedial excavations in Land II development.