

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
June 2025

Activities Completed during the Reporting Period

Continue and complete implementation of the Remedial Action.
Complete indoor air sampling in buildings A1 and A2.
Collect PWSB-27 (northern remedial excavation) sidewall and UST grave sampling; results were provided to NYSDEC.
Submit the draft Site Management Plan (SMP) and Final Engineering Report (FER) to the NYSDEC.
Complete the remedial excavation in the B4 building footprint.
Daily reports were provided to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Soil sampling results from PWSB-27 sidewall and UST grave sampling.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Submit the compiled draft FER.
Import RCA for B4 building footprint cap.