

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
July 2025

Activities Completed during the Reporting Period

Complete implementation of the Remedial Action.
Off-site disposal of soil from the utility drive lane.
Complete 3rd Quarter post-remedial groundwater sampling.
Import and placement of 2-foot RCA cap across the B4 building footprint.
Submit the draft Site Management Plan (SMP) in the updated June 2025 template to NYSDEC.
Submit the compiled Final Engineering Report (FER) draft to NYSDEC.
Daily reports were provided to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Submit the Excavation Work Plan (EWP) and Change of Use (COU).