

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
January 2026

Activities Completed during the Reporting Period

Foundation contractor (ECD NY) remobilized to continue building B4 development.
ECD began pile installation for building B4 foundation.
Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP).
Daily reports were provided to the Department.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the RAWP and development for building B4.
Submit work plan for additional soil sampling within the proposed building B4 footprint.