

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
February 2026

Activities Completed during the Reporting Period

ECD continued pile installation for building B4 foundation.
Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP).
Daily reports were provided to the Department.
Submit workplan for additional soil sampling within the proposed building B4 footprint.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the RAWP and development for building B4.
Receive comments on work plan for additional soil sampling within the proposed building B4 footprint.
Preparation for heating season indoor air sampling in the A1 and A2 buildings.
Complete quarterly groundwater sampling.