

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
April 2026

Activities Completed during the Reporting Period

ECD completed dewatering well installation within the B4 footprint.
Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP).
Daily reports were provided to the Department.
Received approval on the supplemental soil sampling workplan.
Preparation to implement the soil boring portion of the supplemental soil sampling workplan.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the RAWP and development for building B4.
Complete soil boring advancement in the southwest corner of the B4 footprint.