

**Monthly Progress Report  
470 Kent Avenue – Brooklyn, NY  
BCP Site #C224053  
May 2026****Activities Completed during the Reporting Period**

Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP). Daily reports were provided to the Department.  
Begin implementation of the supplemental soil sampling workplan: complete soil boring advancement in the southwest corner and collect confirmatory soil samples, and; begin northern excavation and endpoint sampling.

**Modifications to Work Plan and/or Schedule**

None.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

Received analytical results for the following soil samples: SB-RE-1(-13.5 to -15.5), SB-RE-2(-9 to -9.5), SB-RE-3(+1.6 to -0.4), SB-RE-3(-9 to -11), SB-RE-3(-13 to -15), SB-RE-4(-4 to -6), SB-RE-4(-11 to -13), SB-RE-4(-14 to -15.5), SB-RE-5(-4 to -6), SB-RE-5(-10 to -12), and SB-RE-5(-13 to -15).

Results were provided to the NYSDEC.

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

Continue implementation of the RAWP and development for building B4.  
Continue additional remedial excavation in the northern portion of the Site and collect confirmatory endpoint samples.  
Provide the Department with a workplan for development depth endpoint samples.