

Monthly Progress Report
470 Kent Avenue – Brooklyn, NY
BCP Site #C224053
June 2026

Activities Completed during the Reporting Period

Continuation of the RAWP Implementation and Community Air Monitoring Plan (CAMP).
Daily reports were provided to the Department.
Continue implementation of the supplemental soil sampling workplan: continue northern excavation and endpoint sampling.
Submit development depth endpoint sampling workplan and receive NYSDEC approval.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Received analytical results for the following soil samples: SW-RE-1, SW-RE-2, SW-RE-3, SW-11, SW-RE-12, SW-RE-13, SW-RE-14, SW-RE-15, EP-RE-1, EP-RE-2, EP-RE-3, EP-RE-8, EP-RE-9, EP-RE-10, EP-RE-11, EP-RE-12 and EP-RE-13.

Results were provided to the NYSDEC.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Continue implementation of the RAWP and development for building B4.
Continue additional remedial excavation in the northern portion of the Site and collect confirmatory endpoint samples.
Collect development depth endpoint samples.