



September 9th, 2016

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B, Section C
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report –August 2016
Ever-Nu Metal Products Co., Inc
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metals Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for:

Project Name: Ever-Nu Metals Products Co., Inc.
Project ID No: C224187
Reporting Period: August 2016

Actions Taken Relative to the Project during the Reporting Period:

During this reporting period the following actions were completed:

- The revised RIWP was re-submitted to NYSDEC on July 01, 2016 and approved by NYSDEC and NYSDOH on August 01, 2016.
- The revised SVEPSWP was re-submitted to NYSDEC on August 02, 2016 and approved by NYSDEC and NYSDOH on August 03, 2016.
- Hard copies of the NYSDEC-approved RIWP and SVEPSWP were delivered to the local document repositories on August 15, 2016.
- NYSDEC was notified that RI field work is scheduled to start on September 12, 2016.

Other Site Activities not related to the Proposed Remediation:

- None

Anticipated Activities for the Next Reporting Period:

- RI field work is scheduled to commence on September 12, 2016.
- The SVEPS will be conducted during RI field work, but it has not been scheduled for a specific date yet. NYSDEC will be notified when the SVEPS is scheduled.

Approved Activity Modifications:

- None

Results of Sampling:

- None

Monthly Progress Report August 2016
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Brooklyn, New York 11215
DEC Site #224187

Estimated Percentage of Project Completion:

- None

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None

Actions Undertaken to Resolve Delays:

- N/A

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- Hard copies of the NYSDEC-approved RIWP and SVEPSWP were delivered to the local document repositories on August 15, 2016.

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None