



October 10th, 2016

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B, Section C
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report –September 2016
Ever-Nu Metal Products Co., Inc
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metals Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for:

Project Name: Ever-Nu Metals Products Co., Inc.

Project ID No: C224187

Reporting Period: September 2016

Actions Taken Relative to the Project during the Reporting Period:

During this reporting period the following actions were completed:

- RI field work was conducted from September 12, 2016 through September 14, 2016.
- Sampling locations were surveyed by a licensed surveyor.
- Data associated with the RI was transmitted to NYSDEC on September 30, 2016.

Other Site Activities not related to the Proposed Remediation:

- None

Anticipated Activities for the Next Reporting Period:

- The SVEPS has been scheduled for October 11, 2016.
- ASP-B laboratory deliverables package will be received for preparation of DUSR.

Approved Activity Modifications:

- None

Results of Sampling:

- RI data was transmitted to NYSDEC via email on September 30, 2016.

Estimated Percentage of Project Completion:

- 50%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- Equipment issues were experienced that delayed the SVEPS.

Monthly Progress Report September 2016
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Brooklyn, New York 11215
DEC Site #224187

Actions Undertaken to Resolve Delays:

- Equipment issues were addressed and SVEPS was rescheduled to start on October 11, 2016.

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None