



November 14th, 2016

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B, Section C
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report –October 2016
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for:

Project Name: Ever-Nu Metals Products Co., Inc.
Project ID No: C224187
Reporting Period: October 2016

Actions Taken Relative to the Project during the Reporting Period:

During this reporting period the following actions were completed:

- Data associated with the RI was transmitted to NYSDEC on September 30, 2016 and has been evaluated in preparation of the Draft RIR.
- The approved SVE pilot test was completed on 10/14/2016 and data has been evaluated in preparation of the Draft IRM SVE Design Report.

Other Site Activities not related to the Proposed Remediation:

- None

Anticipated Activities for the Next Reporting Period:

- The Draft RIR will be drafted for NYSDEC review.
- The Draft IRM SVE Design Report will be drafted for NYSDEC review.

Approved Activity Modifications:

- None

Results of Sampling:

- RI data was transmitted to NYSDEC via email on September 30, 2016.

Estimated Percentage of Project Completion:

- 50%

Monthly Progress Report October 2016
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Brooklyn, New York 11215
DEC Site #224187

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- Equipment issues were experienced that delayed the SVEPS.

Actions Undertaken to Resolve Delays:

- Equipment issues were addressed and SVEPS was completed on October 14, 2016.

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None

Please contact us if you have any questions or require further clarification.

Sincerely,

HAKS Engineers, Architects and Land Surveyors, PC



Tarek Z. Khouri, P.E.
Senior Vice President

cc: James Moras (NYSDEC)
Dawn Hettrick (NYSDOH)
Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.)
George Duke (Brown, Sharlow, Duke, & Fogel, P.C.)
Paul Matli (Hydrotech Environmental)
File (HAKS)