



Hydro Tech Environmental

Engineering and Geology, DPC

NYC Office
15 Ocean Avenue, 2nd Floor
Brooklyn, New York 11225
T (718) 636-0800 · F (718) 636-0900

Long Island Office
77 Arkay Drive, Suite G
Hauppauge, New York 11788
T (631) 462-5866 · F (631) 462-5877

WWW.HYDROTECHENVIRONMENTAL.COM

March 09, 2018

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report - February 2018
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Block 88; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for above referenced site for the reporting period of February 2018:

Actions Taken Relative to the Project during the Reporting Period:

- The 30-day public comments period on proposed SVE IRM dated December 2017 ended on February 9, 2018. Public comments were summarized in NYSDEC letter dated February 27, 2018, which included a request to address these comments in a revised SVE IRM by March 5, 2018.

Anticipated Activities for the Next Reporting Period:

- Address the public comments in a revised SVE IRM and receive NYSDEC approval of the IRM
- Procurement and installation of the SVE system

Approved Activity Modifications:

- NYSDEC announced that the SVE IRM shall be the **final remedy** and issued the IRM Fact Sheet on January 5, 2018 announcing the start of a 30-day Public Comment period on January 10, 2018.



Results of Sampling:

- None for this reporting period

Estimated Percentage of Project Completion:

- 68%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None for this reporting period

Actions Undertaken to Resolve Delays:

- None for this reporting period

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None for this reporting period

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None for this reporting period

Please contact us if you have any questions or require further clarification.

Sincerely,

Hydro Tech Environmental Engineering and Geology, DPC

A handwritten signature in blue ink, appearing to read 'Tarek Z. Khouri', is written over a blue horizontal line.

Tarek Z. Khouri, P.E.
Principal Engineer

cc: James Moras (NYSDEC) w/ Enc. (by email)
Dawn Hettrick (NYSDOH) w/ Enc. (by email)
Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.) w/ Enc. (by email)
George Duke (Brown Duke & Fogel, P.C.) w/ Enc. (by email)
Paul Matli (Hydro Tech Environmental)
Hydro Tech file 170324 w/ Enc.