

DAILY STATUS REPORT

Prepared By: **Paul Matli**

WEATHER	Snow	Rain	Overcast	Partly Cloudy	Bright Sun	x
TEMP.	< 32	32-50	50-70	70-85	>85	x

BCP Project No.:	C224187	Date:	08-10-2018
Project Name:	471-483 20th Street, Brooklyn, NY		


Consultants: Hydro Tech Environmental Eng & Geol DPC Tarek Z. Khouri P.E. Mario Pineda /Paul I. Matli	Safety Officer: Not available at this time Frank Gagliardi
General Contractor: Not applicable at this time	Site Manager/ Supervisor: Frank Gagliardi
Activities: <ul style="list-style-type: none">- Installation of 2 vacuum monitoring points VMP-3 and VMP-7 using tractor geoprobe- Mounting the SVE blower system and GAC drums	
Working In Grid #:	
Samples Collected (Since Last Report): None	
Air Monitoring (Since Last Report): PID: 0.1 ppm Pre-start Condition: 0.025 mg/m ³ Highest Condition: 0.070 mg/m ³	
Problems Encountered: No problems encountered	
Planned Activities for the Next Day / Week: Pouring concrete and electric wiring of the SVE system	

Example:

Facility # Name/ Location Type of Waste Solid <u>Or</u> Liquid										
(Trucks, Cu.Yds. <u>Or</u> Gallons)	Trucks	Cu. Yds.	Trucks	Cu. Yds.	Trucks	Cu. Yds.	Trucks	Cu. Yds.	Trucks	Cu. Yds.
Today										
Total										

Imported Backfill/ Facility	(Cu. Yds.)		(Cu. Yds.)		(Cu. Yds.)		(Cu. Yds.)		(Cu. Yds.)	
Today										

Site Map



27 December 2017

SIGNATURE _____ DATE _____

CONTRACT NO. 844

471-400 20th Street, Brooklyn, NY

PROPOSED SVE EQUIPMENT/WELL LOCATIONS

DWG. NO. 2	SCALE 3/32"=1'-0"	DATE DECEMBER 2017	SHEET 2 OF 4
------------	-------------------	--------------------	--------------

15 Ocean Avenue
Brooklyn, NY 11225



PREPARED BY: Hydro Tech
IN CHARGE: TKZ DRAFTER: SN
DESIGNER: TKZ CHECKER: DA

Photo Log

