



HydroTech Environmental

ENGINEERING AND GEOLOGY, DPC

NYC Office
15 Ocean Avenue, Suite 2B
Brooklyn, New York 11225
T (718) 636-0800 ; F (718) 636-0900

Long Island Office
77 Arkay Drive, Suite K
Hauppauge, New York 11788
T (631) 462-5866 ; F (631) 462-5877

WWW.HYDROTECHENVIRONMENTAL.COM

October 10, 2018

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report - September 2018
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Block 888; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc. to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for above referenced site for the reporting period of September 2018:

Actions Taken Relative to the Project during the Reporting Period:

- Connected the SVE blower to electricity on 9/7/2018. Upon performing a test run ahead of starting up the system, the blower was overheating after 30 minutes in operation and then shutting down on its own. Blower manufacturer and electrician were contacted to troubleshoot the problem. The blower was determined to be defective and needs replacement.

Anticipated Activities for the Next Reporting Period:

- Replace blower and start-up the SVE system (blower was replaced early Oct and system start up is happening this week).
- Disposal of a total of thirty-eight (38) 55-gallon drums containing soil and concrete from drilling and trenching activities associated with the SVE system installation.

Approved Activity Modifications:

- None for this reporting period

Results of Sampling:

- None for this reporting period



Estimated Percentage of Project Completion:

- 95%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None for this reporting period

Actions Undertaken to Resolve Delays:

- None for this reporting period

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None for this reporting period

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None for this reporting period

Please contact us if you have any questions or require further clarification.

Sincerely,

HydroTech Environmental Engineering and Geology, DPC

A handwritten signature in blue ink, appearing to read 'Tarek Z. Khouri', with a stylized flourish at the end.

Tarek Z. Khouri, P.E.
Principal Engineer

cc: James Moras (NYSDEC) (by email)
Dawn Hettrick (NYSDOH) (by email)
Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.) (by email)
George Duke, Esq. (Brown Duke & Fogel, P.C.) (by email)
Paul Matli (Hydro Tech Environmental)
HydroTech file 170324