



HydroTech Environmental
ENGINEERING AND GEOLOGY, DPC

NYC Office
15 Ocean Avenue, Suite 2B
Brooklyn, New York 11225
T (718) 636-0800 ; F (718) 636-0900

Long Island Office
77 Arkay Drive, Suite K
Hauppauge, New York 11788
T (631) 462-5866 ; F (631) 462-5877

WWW.HYDROTECHENVIRONMENTAL.COM

January 10, 2019

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Sadique Ahmed, Project Manager

Re: Monthly Progress Report - December 2018
Ever-Nu Metal Products Co., Inc.
471-483 20th Street
Block 888; Lots 50 and 52
Brooklyn NY
NYSDEC Site #C224187

Dear Mr. Ahmed:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc. to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for above referenced site for the reporting period of December 2018:

Actions Taken Relative to the Project during the Reporting Period:

- Performed the 45-day SVE system monitoring following start-up.

Anticipated Activities for the Next Reporting Period:

- Prepare CCR

Approved Activity Modifications:

- None for this reporting period.

Results of Sampling:

- The 45-day SVE system monitoring is attached to this letter. This data continues to indicate the system is operating as expected with a satisfactory radius of influence, consistent with previous monitoring events.

Estimated Percentage of Project Completion:

- 95%

Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None for this reporting period.

Actions Undertaken to Resolve Delays:

- None for this reporting period.



Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None for this reporting period.

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None for this reporting period.

Please contact us if you have any questions or require further clarification.

Sincerely,

HydroTech Environmental Engineering and Geology, DPC

A handwritten signature in blue ink, appearing to read "Tarek Z. Khouri".

Tarek Z. Khouri, P.E.
Principal Engineer

cc: James Moras (NYSDEC) (by email)
Dawn Hettrick (NYSDOH) (by email)
Rocco Gagliardi (Ever-Nu Metal Products Co., Inc.) (by email)
George Duke, Esq. (Brown Duke & Fogel, P.C.) (by email)
Paul Matli (Hydro Tech)
HydroTech file 170324