



HydroTech Environmental

ENGINEERING AND GEOLOGY, DPC

231 West 29th Street, Suite 1104
New York, New York 10001 USA
Tel: (631) 462-5866

Email: Info@hydrotechenvironmental.com

WWW.HYDROTECHENVIRONMENTAL.COM

USA - Middle East - North Africa

August 10, 2026

New York State Department of Environmental Conservation
Division of Environmental Remediation, Remedial Bureau B
625 Broadway, 12th Floor
Albany, NY 12233-7016
Attn.: Mr. Erik Bower, Project Manager

Re: Monthly Progress Report - July 2026
Ever-Nu Metal Products Co., Inc.
471-483 20th Street, Brooklyn NY
Block 888; Lots 50 and 52
NYSDEC Site #C224187

Dear Mr. Bower:

This correspondence is submitted on behalf of Ever Nu Metal Products Co., Inc. to satisfy Section XI of the *Brownfield Site Cleanup Agreement* for above referenced site for the reporting period of July 2026.

Actions Taken Relative to the Project during the Reporting Period:

- Transmitted to NYSDEC the draft RIR by adding to the previously approved on-Site RIR the scope of RI performed off-Site.
- Transmitted to NYSDEC the EDDs for the groundwater samples results from monitoring well MW-1. EDDs were successfully downloaded by NYSDEC EDP.

Anticipated Activities for the Next Reporting Period:

- Discuss with the Diocese of Brooklyn the alternatives for vapor mitigation system at their building at 310 Prospect Park West.
- Receive NYSDEC comments on the draft RIR.
- Receive NYSDEC comments on the draft Off-Site Soil Vapor Investigation Report.
- Receive NYSDEC approval of the IRM PRR for the period 2025-2026.

Approved Activity Modifications:

- None for this reporting period.

Results of Sampling:

- None for this reporting period.

Estimated Percentage of Project Completion:

- 90%



Unresolved Delays Encountered or Anticipated That May Affect the Approved Schedule:

- None anticipated if access is granted.

Actions Undertaken to Resolve Delays:

- None for this reporting period.

Activities Undertaken in Support of the Citizen Participation Plan during the Previous Reporting Period:

- None for this reporting period.

Anticipated Activities Undertaken in Support of the Citizen Participation Plan during the next Reporting Period:

- None for this reporting period.