

Page 1 of 1

Project	NYSDEC Site C224218 - Former Carter Spray Finishing Site	Report No.	3					
Location	65 Eckford Street, Brooklyn, NY	Date	10/27/2021					
Client	65-73 Eckford Realty LLC	Page	1	of	1			
Contractor	Prestige NY	File No.	0202156-000					
Weather	Cloudy	Temperature	60° F					
Humidity	78%	Wind Direction	N					
0755: D. Fu of I	H&A and contractor on-site. Calibrate and setting up CAMP equipment.							
0800: Measurin	g background CAMP data							
0805: Contractor started site clearance via an excavator.								
0810: Water tank level low, turn off treatment system.								
0930: Flatbed truck delivery of excavator parts. Added parts to excavator. Prepare loader.								
1230: Disconnected power and pipelines of the dewatering system to have the site entrance ready for truck loading.								
1255: Truck arrived and backing to the site (10-wheelers, 30 yard container NY Plate 99965NA from Yoya Services)								
1305: Started loading vegetation and debris to be disposed of offsite at Decostole Carting of Brooklyn, NY								
1335: Loading of	completed. Excavator resumed clearing vegetation on the site.							
1420: Reconnec	ting dewatering system. Site clearance work completed for day.							
	a new suction point at the northeast corner of the site.							
1630: Intrusive	work complete, breaking down CAMP equipment, H&A offsite							

### NYSDEC Site C224218 - Former Carter Spray Finishing Site 65 Eckford Street, Brooklyn, NY File No. 0202156

Date Photographs Taken: 27 October 2021



Photo 1: Pre-work view of the site facing west.



Photo 3: Post-work view of the site facing west.



Photo 2: View of truck loading.

# NYSDEC Site C224218 - Former Carter Spray Finishing Site 65 Eckford Street, Brooklyn, NY 0202156-000 Air Monitoring Log

# Date: 10/27/2021 Personnel: D. Fu Weather: Cloudy Humidity: 74% Temperature: 60° F Wind Direction: N

Particulate Background (μg/m³): 0.001
PID Background (ppm): 0.0

## Site Map:





	Dust Particulates (μg/m³)	PID (ppm)		
Time	Downwind	Downwind	Odors (y/n)	Notes/Comments
800	0.001	0.0	N	
815	0.001	0.1	N	
830	0.001	0.4	N	
845	0.004	0.3	N	
900	0.002	0.1	N	
915	0.001	0.4	N	
930	0.012	0.3	N	
945	0.001	0.3	N	
1000	0.002	0.1	N	
1015	0.002	0.2	N	
1030	0.004	0.3	N	
1045	0.004	0.0	N	
1100	0.004	0.3	N	
1115	0.006	0.1	N	
1130	0.006	0.0	N	
1145	0.005	0.1	N	
1200	0.005	0.0	N	
1215	0.006	0.3	N	

# NYSDEC Site C224218 - Former Carter Spray Finishing Site 65 Eckford Street, Brooklyn, NY 0202156-000 Air Monitoring Log

	Dust Particulates (μg/m³)	PID (ppm)		
Time	Downwind	Downwind	Odors (y/n)	Notes/Comments
1230	0.007	0.3	N	
1245	0.006	0.1	N	
1300	0.004	0.2	N	
1315	0.006	0.1	N	
1330	0.004	0.1	N	
1345	0.006	0.0	N	
1400	0.007	0.1	N	
1415	0.004	0.0	N	
1430	0.005	0.0	N	
1445	0.004	0.0	N	
1500	0.004	0.0	N	
1515	0.005	0.0	N	
1530	0.003	0.0	N	
1545	0.004	0.0	N	
1600	0.003	0.0	N	
1615	0.006	0.0	N	



SITE BOUNDARY

### Field Notes:

- 1. 95% of site is covered in thick vegetation (i.e. reeds
- Excavation depth site wide is approx. 6' bgs (potential to be deeper as site gently slopes to the west).
   Existing construction ramp located in the central portion of the site and contains gravel.
   Debris and garbage located within the excavation and
- entrance area.
- 5. One permanent groundwater monitoring well observed in the southwestern corner of the site (i.e. in sidewalk within construction fence).

- 1. ALL LOCATIONS ARE APPROXIMATE.
- 2. AERIAL IMAGERY SOURCE: NEARMAP, 12 MARCH 2021





HALEY ALDRICH

65 ECKFORD STREET BROOKLYN, NEW YORK

SITE PLAN

FIGURE 1 AUGUST 2021