



HALEY & ALDRICH OF NEW YORK
213 West 35th Street
7th Floor
New York, NY 10123
646.518.7735

9 August 2024
File No. 0202156

Via Email: Jolene.lozewski@dec.ny.gov
New York State Department of Environmental Conservation
Division of Environmental Remediation
625 Broadway
Albany, New York 12233

Attention: Jolene Lozewski

Subject: Project Status Report
Former Carter Spray Finishing Corp. - NYSDEC BCP Site C224218
65 Eckford Street
Brooklyn, New York

Dear Jolene Lozewski:

Haley & Aldrich of New York is pleased to present this Project Status Report on behalf of 65-73 Eckford Realty, LLC for the above referenced Site. Copies of this Project Status Report have also been provided to Scarlett McLaughlin and Arunesh Ghosh of the New York State Department of Health. The Project Status Report is for 1 July 2024 to 31 July 2024. If you have any questions, please contact us at 646-277-5688.

Sincerely yours,
HALEY & ALDRICH OF NEW YORK

A handwritten signature in black ink that reads 'Mari Cate Conlon'.

Mari Cate Conlon
Senior Associate

A handwritten signature in black ink that reads 'Zach Simmel'.

Zachary P. Simmel
Assistant Project Manager

CC:

Bob Corcoran (NYSDEC)
Scarlett McLaughlin (NYSDOH)
Arunesh Ghosh (NYSDOH)
65-73 Eckford Realty, LLC
Isaac Sofer (Prestige NY LLC)
Jon Schuyler Brooks (Abramson Brooks LLP)

Email: bob.corcoran@dec.ny.gov
Email: scarlett.mclaughlin@health.ny.gov
Email: arunesh.ghosh@health.ny.gov
Email: abe6991@gmail.com
Email: isaac@prestigenylc.com
Email: jbrooks@abramsonbrooks.com

This status report summarizes activities conducted at the Former Carter Spray Finishing Corp. Site (the Site) located at 65 Eckford Street, Brooklyn, NY from 1 July 2024 to 31 July 2024.

Remedial Measure Activities

No remedial activities were conducted during this reporting period.

Sampling Results and Other Data

No samples were collected during this reporting period.

Estimated Percentage of Project Completion

The remedial action phase is 100% complete.

Delays Encountered

None.

Site Communication and Deliverable Submittals

Comments were provided by the New York State Department of Environmental Conservation (NYSDEC) and New York State Department of Health (NYSDOH) for the Draft Final Engineering Report (FER) on 12 July 2024.

Anticipated Activities during Next Reporting Period(s)

Building construction and submission of a revised FER are anticipated during the next reporting period(s).

Anticipated Citizen Participation Activities

Current Period

None.

Anticipated Next Period

None.

Other Notable Items

None.

FIGURES