



May 15, 2026

Ms. Wendi Zheng, Project Manager
New York State Department of Environmental Conservation
47-40 21st Street
Long Island City, New York 11101

Re: April 2026 Monthly Summary Report
Former El Puente Site
98, 100, and 104 South 4th Street, Brooklyn, NY
Site ID No. C224260

Dear Ms. Zheng:

This letter serves to provide you with a summary of the activities completed during the month of March 2026, at the Brownfield Cleanup Program (BCP) project located at 98, 100, and 104 South 4th Street, Brooklyn, New York (Site) on behalf of 100 S 4th St LLC.

NYSDEC approved the Remedial Investigation Work Plan (RIWP) on January 19, 2021. NYSDEC approved an Interim Remedial Measures Work Plan (IRMWP) in March 2022. The IRM was completed, and SSDS operational as of November 18th, 2022. The following activities were completed in April 2026:

- No field activities were conducted during the month of April. Activities during this period consisted of office work, including data review and validation, and report preparation.
- IEEG is finalizing a Remedial Investigation Report (RIR) and SVI report for the indoor air sampling activities conducted on March 26 and 27 2026.

Anticipated Activities for May 2026:

- Anticipated activities include in-house review and submittal of RIR and SVI reports to the NYSDEC for agency review.

If you have questions or comments regarding this matter, please feel free to contact me on (631) 269-8800.

Sincerely,

IMPACT ENVIRONMENTAL ENGINEERING AND GEOLOGY, PLLC.

A handwritten signature in black ink, appearing to read "Kevin Kleaka".

Kevin Kleaka, PG
President

CC: Heidi Holterbosch, Andrew Shields, Steve Russo, Marc Godick