



July 28, 2026

Ms. Wendi Zheng, Project Manager
New York State Department of Environmental Conservation
47-40 21st Street
Long Island City, New York 11101

Re: June 2026 Monthly Summary Report
Former El Puente Site
98, 100, and 104 South 4th Street, Brooklyn, NY
Site ID No. C224260

Dear Ms. Zheng:

This letter serves to provide you with a summary of the activities completed during the month of June 2026, at the Brownfield Cleanup Program (BCP) project located at 98, 100, and 104 South 4th Street, Brooklyn, New York (Site) on behalf of 100 S 4th St LLC.

NYSDEC approved the Remedial Investigation Work Plan (RIWP) on January 19, 2021. NYSDEC approved an Interim Remedial Measures Work Plan (IRMWP) in March 2022. The IRM was completed, and SSDS operational as of November 18th, 2022. The following activities were completed in June 2026:

- No field activities were conducted during the month of June. Activities during this period consisted of office work, including report preparation and reviewing.
- IEEG is currently preparing the Remedial Investigation Report (RIR) and SVI Report.

Anticipated Activities for July 2026:

- IEEG will be preparing the Remedial Investigation Report (RIR) and submitting the SVI Report to the NYSDEC.

If you have questions or comments regarding this matter, please feel free to contact me on (631) 269-8800.

Sincerely,

IMPACT ENVIRONMENTAL ENGINEERING AND GEOLOGY, PLLC.

Kevin Kleaka, PG
President

CC: Heidi Holterbosch, Andrew Shields, Steve Russo, Marc Godick