



August 3, 2026

Ms. Wendi Zheng, Project Manager
New York State Department of Environmental Conservation
47-40 21st Street
Long Island City, New York 11101

Re: July 2026 Monthly Summary Report
Former El Puente Site
98, 100, and 104 South 4th Street, Brooklyn, NY
Site ID No. C224260

Dear Ms. Zheng:

This letter serves to provide you with a summary of the activities completed during the month of July 2026, at the Brownfield Cleanup Program (BCP) project located at 98, 100, and 104 South 4th Street, Brooklyn, New York (Site) on behalf of 100 S 4th St LLC.

NYSDEC approved the Remedial Investigation Work Plan (RIWP) on January 19, 2021. NYSDEC approved an Interim Remedial Measures Work Plan (IRMWP) in March 2022. The IRM was completed, and SSDS operational as of November 18th, 2022. The following activities were completed in July 2026:

- No field activities were conducted during the month of July. Activities during this period consisted of office work, including report preparation and reviewing.
- On July 23, 2026, IEEG submitted an SVI Report to the NYSDEC for review.
- IEEG is currently preparing the Remedial Investigation Report (RIR).

Anticipated Activities for August 2026:

- IEEG will complete the Remedial Investigation Report (RIR) and submit it to the NYSDEC

If you have questions or comments regarding this matter, please feel free to contact me on (631) 269-8800.

Sincerely,

IMPACT ENVIRONMENTAL ENGINEERING AND GEOLOGY, PLLC.

Kevin Kleaka, PG
President

CC: Heidi Holterbosch, Andrew Shields, Steve Russo, Marc Godick