

**Monthly Progress Report**  
**Former Dutch Masters Paint and Varnish Co.**  
**29 Wythe Street – Brooklyn, NY**  
**NYSDEC BCP Site # C224262**  
**September 2023**

**Activities Completed during the Reporting Period**

No remedial actions were performed during the reporting period.

Soil disposal bids and requests bids and requests for additional characterization sampling requirements were reviewed. A waste characterization sampling plan was finalized based on requirements of prospective disposal facility. Waste characterization sampling to supplement initial data and delineate boring locations exhibiting elevated concentrations of lead was scheduled for October 2023.

**Modifications to Work Plan and/or Schedule**

It is estimated that the start of the remedial action will be November 1, 2023.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

None.

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

Complete additional soil characterization and delineation sampling to allow for disposal facility acceptance of material.

Continue to prepare for implementation of the Remedial Action Workplan and site mobilization, including the submission of an updated Project Fact Sheet.