

Monthly Progress Report**Former Dutch Masters Paint and Varnish Co. – Brooklyn, NY****BCP Site #C224262****July 2024****Activities Completed during the Reporting Period**

Tenen remobilized to the Site to conduct additional delineation sampling for waste characterization purposed on July 5 and 8. A CID request was submitted to NYSDEC on July 19. The Site Operations Plan was submitted to NYSDEC on July 26. The Remedial Action began at the Site on July 29. Tenen submitted import request forms for bluestone from five facilities on July 29.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

NYSDEC approved the import submittal requests for bluestone from five facilities on August 2. An updated Site Operations Plan was submitted to NYSDEC on August 5. The Remedial Action will continue to be implemented at the Site.