

Monthly Progress Report**Former Dutch Masters Paint and Varnish Co. – Brooklyn, NY****BCP Site #C224262****August 2024****Activities Completed during the Reporting Period**

NYSDEC approved the import submittal requests for bluestone from five facilities on August 2. An updated Site Operations Plan was submitted to NYSDEC on August 5. NYSDEC responded to the CID request on August 13. Tenen responded to NYSDEC regarding the CID on August 28. Continued implementation of the Remedial Action at the Site.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

NYSDEC provided an additional response to the CID request on September 9. The Remedial Action will continue to be implemented at the Site.