

Monthly Progress Report**Former Dutch Masters Paint and Varnish Co. – Brooklyn, NY****BCP Site #C224262****January 2025****Activities Completed during the Reporting Period**

Continued implementation of the Remedial Action at the Site. Five 55-gallon drums of foam (ATMOS AC-645) were delivered to the Site on January 9.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

The Remedial Action will continue to be implemented at the Site.