



MONTHLY REPORT FOR APRIL 2020

SITE NAME: 146 Bayard Street

SITE ADDRESS: 146 Bayard Street, Brooklyn, NY

BCP NUMBER: C224294

REPORTING PERIOD: April 2020

REMEDIAL ACTIONS DURING THE REPORTING PERIOD

The revised RIR was submitted to DEC on April 2, 2020. DEC requested some additional changes which were made in a revised version submitted on April 16, 2020. On April 24, 2020 DEC indicated that the changes were acceptable. The revised RAWP was submitted to DEC on April 3, 2020. DC requested additional changes which we made in a revised version submitted on April 16.

ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Obtain formal approval of the RIR and the RAWP. DEC to issue the Decision Document. Conduct preconstruction teleconference with developer, contractor, DEC, remedial engineer and environmental consultant. Obtain disposal facility approvals and submit to DEC. Begin installation of shoring and surface soil excavation.

SAMPLING RESULTS, TESTS AND OTHER DATA

No data was received during the reporting period.

ESTIMATED PERCENTAGE OF PROJECT COMPLETION

20%

UNRESOLVED DELAYS ENCOUNTERED

There were no delays during the reporting period.

EFFORTS MADE TO MITIGATE DELAYS

N/A

CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

None.

ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

None.

