



## MONTHLY REPORT FOR JUNE 2020

**SITE NAME:** 146 Bayard Street

**SITE ADDRESS:** 146 Bayard Street, Brooklyn, NY

**BCP NUMBER:** C224294

**REPORTING PERIOD:** June 2020

### REMEDIAL ACTIONS DURING THE REPORTING PERIOD

The RIR and RAWP were approved by DEC on 6/25/2020. The Decision Document was issued by DEC on 6/26/2020. The preconstruction conference call was held with DEC on 7/3/2020.

### ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Obtain disposal facility approvals and submit to DEC. Submit documentation to DEC for gravel import for the truck pad. Conduct the pre-construction conference call. Inspect Site for SWPPP measures, truck pad and other elements in preparation of starting excavation. Deliver hard copies of the RAWP and CHASP to the on-site construction trailer and set up files for manifests and import tickets. Begin surface soil excavation.

### SAMPLING RESULTS, TESTS AND OTHER DATA

No data was received during the reporting period.

### ESTIMATED PERCENTAGE OF PROJECT COMPLETION

20%

### UNRESOLVED DELAYS ENCOUNTERED

There were no delays during the reporting period.

### EFFORTS MADE TO MITIGATE DELAYS

N/A

### CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

None.

### ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

Translate the construction notice factsheet and post to the listserv.

