

## MONTHLY REPORT FOR JULY 2020

**SITE NAME:** 146 Bayard Street  
**SITE ADDRESS:** 146 Bayard Street, Brooklyn, NY  
**BCP NUMBER:** C224294  
**REPORTING PERIOD:** July 2020

### REMEDIAL ACTIONS DURING THE REPORTING PERIOD

The preconstruction conference call was held with DEC on 7/3//2020. Shoring work consisting of drilling piles on-site began on 7/16/2020. Disposal facility approvals were submitted to DEC. Documentation for gravel import for the truck pad was also submitted to DEC. SWPPP measures were installed along with the truck pad and inspected by the RE. Hard copies of the RAWP and CHASP were delivered to the on-site construction trailer. Some soil excavation began to facilities the installation of on-site shoring structures.

### ANTICIPATED ACTIVITIES FOR THE NEXT REPORTING PERIOD

Continue installation of the piles and continue soil excavation.

### SAMPLING RESULTS, TESTS AND OTHER DATA

No data was received during the reporting period.

### ESTIMATED PERCENTAGE OF PROJECT COMPLETION

20%

### UNRESOLVED DELAYS ENCOUNTERED

There were no delays during the reporting period.

### EFFORTS MADE TO MITIGATE DELAYS

N/A

### CITIZEN PARTICIPATION ACTIVITIES FOR REPORTING PERIOD

Translated the construction notice factsheet and posted to the listserv.

### ANTICIPATED CITIZEN PARTICIPATION ACTIVITIES FOR NEXT REPORTING PERIOD

None.