

# Environmental Business Consultants

## Daily Activity Report

**Name of Site:** 146 Bayard Street Site


**Site Address:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Date:** April 23, 2021

**BCP Number:** C-224294

CONTRACTOR		MANPOWER		EQUIPMENT					
Prestige Construction		1. Joe Plym (Super) 2. Geo Solis (Assistant Super) 3. Richard Rico (Site Manager)		None					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>General Housekeeping</li> </ul>									
CONTRACTOR		MANPOWER		EQUIPMENT					
Prime Structure		1. Darwin Guaman 2. Edwin Arnaya 3. Sebis Umanzor 4. Thomas Franyyn		(1) Komatsu PC138USLC-11 Mid-Size Hydraulic Excavator (1) 55V-4 IHI Mini Excavator (1) Bobcat T650 Compact Truck Loader					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Imported 2 truckloads of clean fill from Lyndhurst IRRC for backfill onsite.</li> </ul>									
CONSULTANT		MANPOWER		EQUIPMENT					
Environmental Business Consultants		Jason Gellati		(1) PID, (1) Dust Monitor					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Oversight and air monitoring using the MiniRAE3000 Systems Photoionization Detector (PID) and Temptop Airing – 1000 PM 2.5 Detector Dust Monitor.</li> <li>Documentation of activities performed.</li> </ul>									
WEATHER	WIND AND DIRECTION	W @ 7 mph	AM	TEMP	41°F	AM	SKY	Sunny	AM
		N/A	PM	TEMP	N/A	PM	SKY	N/A	PM
AIR MONITORING									
ONSITE CAMP STATIONS		No		UPWIND		No		DOWNWIND	
CORRECTIVE ACTION REQUIRED		No		ODOR		No		ODOR	
		No		PID ACTION LIMIT		No		PID ACTION LIMIT	
		No		PM ACTION LIMIT		No		PM ACTION LIMIT	
MAXIMUM AND MINIMUM PARTICULATE DETECTIONS (mg/m <sup>3</sup> )		0.0034		MAX UPWIND		0.0021		MIN UPWIND	
		0.0048		MAX DOWNWIND		0.0030		MIN DOWNWIND	
COMMENTS/NOTES									
<ul style="list-style-type: none"> <li>None.</li> </ul>									
MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE									
PLAN FOR NEXT DAY/NEXT WEEK									
<ul style="list-style-type: none"> <li>Continue installing formboards and rebar for foundation walls and columns.</li> </ul>									

# Site Map



**EBC**

ENVIRONMENTAL BUSINESS CONSULTANTS

Phone 621.504.5000  
Fax 621.924.2670

**Figure No. 13**

Site Name: REDEVELOPMENT PROJECT

Site Address: 146 BAYARD STREET, BROOKLYN, NY

Drawing Title: ALPHA NUMERIC MAP

## Photo Log

**Photo 1: Site at beginning of the day.**



**Photo 2: Site at beginning of the day.**





**Photo 3: Offloading clean fill for backfill**



**Photo 4: Spreading backfill onsite.**



# Daily Air Monitoring Log

**Project Name:** Redevelopment Project

**Date:** 04/23/2021

**Project Location:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Temperature:** 41°F

**Wind Speed/Air Direction:** W @ 7 mph

**Sky Cover:** Sunny

### Background Data:

Upwind – PID: 0.00

**Dust Meter 1 – 0.022 mg/m<sup>3</sup>**

**Downwind – PID: 0.00**

**Dust Meter 2 – 0.039 mg/m<sup>3</sup>**

[illegible]

# Environmental Business Consultants

## Daily Activity Report

**Name of Site:** 146 Bayard Street Site


**Site Address:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Date:** April 8, 2021

**BCP Number:** C-224294

CONTRACTOR		MANPOWER		EQUIPMENT					
Prestige Construction		1. Joe Plym (Super) 2. Geo Solis (Assistant Super) 3. Richard Rico (Site Manager)		None					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>General Housekeeping</li> </ul>									
CONTRACTOR		MANPOWER		EQUIPMENT					
A1 Seal USA				SikaProof A+12 Waterproofing					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Installation of SikaProof A+12 Waterproofing for below mat slab and for behind foundation wall in grid A3</li> </ul>									
CONSULTANT		MANPOWER		EQUIPMENT					
Environmental Business Consultants		Thomas Gallo							
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Documenting installation of waterproofing in grid A3</li> </ul>									
WEATHER	WIND AND DIRECTION	SE @ 6 mph	AM	TEMP	49°F	AM	SKY	Sunny	AM
		SE @ 9 mph	PM	TEMP	70°F	PM	SKY	Sunny	PM
AIR MONITORING									
ONSITE CAMP STATIONS		No		UPWIND		No		DOWNWIND	
CORRECTIVE ACTION REQUIRED		No		ODOR		No		ODOR	
		No		PID ACTION LIMIT		No		PID ACTION LIMIT	
		No		PM ACTION LIMIT		No		PM ACTION LIMIT	
MAXIMUM AND MINIMUM PARTICULATE DETECTIONS (mg/m <sup>3</sup> )				MAX UPWIND				MIN UPWIND	
				MAX DOWNWIND				MIN DOWNWIND	
COMMENTS/NOTES									
<ul style="list-style-type: none"> <li>None</li> </ul>									
MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE									
<ul style="list-style-type: none"> <li>None.</li> </ul>									
PLAN FOR NEXT DAY/NEXT WEEK									
<ul style="list-style-type: none"> <li>Continue installation of waterproofing moving towards Grid B3</li> </ul>									

# Site Map



ENVIRONMENTAL BUSINESS CONSULTANTS

Phone 621.504.6000  
Fax 621.924.2670

Figure No.  
**13**

Site Name: REDEVELOPMENT PROJECT

Site Address: 146 BAYARD STREET, BROOKLYN, NY

Drawing Title: ALPHA NUMERIC MAP



## Photo Log

**Photo 1: The view of the site facing southwest corner, Grid A3**



**Photo 2: Sikaproof A+12 installation, southwest corner**





**Photo 3:  
Installation of  
SikaProof A+12  
for west footing  
and west wall  
in grid A3**



**Photo 4: Rear  
wall in grid A3,  
installation still  
in progress**



# Environmental Business Consultants

## Daily Activity Report

**Name of Site:** 146 Bayard Street Site


**Site Address:** 146 – 150 Bayard Street, Brooklyn, NY, 11222

**Date:** April 9, 2021

**BCP Number:** C-224294

CONTRACTOR		MANPOWER		EQUIPMENT					
Prestige Construction		1. Joe Plym (Super) 2. Geo Solis (Assistant Super) 3. Richard Rico (Site Manager)		None					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>General Housekeeping</li> </ul>									
CONTRACTOR		MANPOWER		EQUIPMENT					
A1 Seal USA				SikaProof A+12 Waterproofing					
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Installation of SikaProof A+12 Waterproofing for below mat slab and for behind foundation wall in grid A3 and B3</li> </ul>									
CONSULTANT		MANPOWER		EQUIPMENT					
Environmental Business Consultants		Thomas Gallo							
DESCRIPTION OF DAILY ACTIVITY									
<ul style="list-style-type: none"> <li>Documenting installation of waterproofing in grid A3 and B3</li> </ul>									
WEATHER	WIND AND DIRECTION	NW @ 11 mph	AM	TEMP	46°F	AM	SKY	Partly Cldy	AM
		NW @ 11 mph	PM	TEMP	61°F	PM	SKY	Partly Cldy	PM
AIR MONITORING									
ONSITE CAMP STATIONS		No		UPWIND		No		DOWNWIND	
CORRECTIVE ACTION REQUIRED		No		ODOR		No		ODOR	
		No		PID ACTION LIMIT		No		PID ACTION LIMIT	
		No		PM ACTION LIMIT		No		PM ACTION LIMIT	
MAXIMUM AND MINIMUM PARTICULATE DETECTIONS (mg/m <sup>3</sup> )				MAX UPWIND				MIN UPWIND	
				MAX DOWNWIND				MIN DOWNWIND	
COMMENTS/NOTES									
<ul style="list-style-type: none"> <li>None</li> </ul>									
MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE									
<ul style="list-style-type: none"> <li>None.</li> </ul>									
PLAN FOR NEXT DAY/NEXT WEEK									
<ul style="list-style-type: none"> <li>Pouring of Mat slab in grids A3 and B3</li> <li>Waterproofing for exterior wall along Graham Avenue in B3 to be installed after wall is poured</li> </ul>									

# Site Map



ENVIRONMENTAL BUSINESS CONSULTANTS

Phone 631.504.5000  
Fax 631.924.2670

Figure No.  
**13**

Site Name: REDEVELOPMENT PROJECT

Site Address: 146 BAYARD STREET, BROOKLYN, NY

Drawing Title: ALPHA NUMERIC MAP



## Photo Log

**Photo 1: View  
of SikaProof  
A+12 connected  
to  
waterproofing  
below Mat slab,  
west area of  
grid A3**



**Photo 2:  
Sikaproof A+12  
installation,  
southwest  
corner**





**Photo 3:  
Installation of  
SikaProof A+12  
for west footing  
and west wall  
in grid A3**



**Photo 4: Rear  
wall in grid B3**

