

Monthly Progress Report No. 13
37 Otsego Street – Brooklyn, NY
BCP Site #C224300
December 2025

Activities Completed during the Reporting Period

NYSDEC released a comment letter for the revised ISS Treatability Study Report on December 4. Tenen and ADT installed soil borings at the Site on December 23 in support of the ISS Treatability Study.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

Soil samples in support of the ISS Treatability Study.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Tenen will revise and resubmit the ISS Treatability Study Report to NYSDEC.