

1665 STILLWELL AVENUE

Project: Brownfield Site C224307

Date: Tuesday, October 25, 2022

Weather: Cloudy, 60's

Work Performed:

9:00 RSK onsite. Coastal Drillers onsite. Set up CAMP. Set up at first off property sampling location.

9:45 - 11:30 Perform drilling operations at first sampling location, SBO-3 on the western side of Stillwell Avenue. Obtain shallow and deep samples and install well.

11:30 - 1:00 Perform drilling operations at second sampling location, SBO-2. Obtain shallow and deep samples and install well.

1:00 - 2:00 Perform drilling operations at third sampling location, SBO-1. Obtain shallow and deep samples. Lost casing in bore hole. Well not completed.

2:30 Clean up. All waste stored in drums to be left onsite until sampling results obtained.

3:00 End of Day.

Photographs:

1 - Front of Site
2 - 5 - Drilling, sampling and setting well at SBO-3
6 - 8 - Drilling, sampling and setting well at SBO-2
9 - Drilling at SBO-1.

Anticipated Schedule:

Continue sampling for the rest of the week starting with setting the well at the third sample location, SBO-1.

Ted Yen, P.E.

