

1665 STILLWELL AVENUE

Project: Brownfield Site C224307

Date: Wednesday, October 26, 2022

Weather: Partly Sunny, 60's

Work Performed:

9:00 RSK onsite. Coastal Drillers onsite. Set up CAMP. Set up at first off property sampling location.
9:45 - 10:45 Perform drilling operations at sampling location, SBO-5. Obtain shallow and deep samples and install well.
10:45 - 11:45 Perform drilling operations at sampling location, SBO-4. Obtain shallow and deep samples and install well.
12:00 - 12:45 Perform drilling operations at sampling location, SBO-9. Obtain shallow and deep samples and install well.
12:45 - 1:15 Perform drilling operations at sampling location, SBO-8. Obtain shallow and deep samples and install well.
1:30 - 2:00 Lunch.
2:00 - 2:30 Clean up. All waste stored in drums to be left onsite until sampling results obtained.
2:30 End of Day.

Photographs:

1 - 6 - Drilling, sampling and setting well at SBO-5
7 - 9 - Drilling, sampling and setting well at SBO-4
10 - 15 - Drilling, sampling and setting well at SBO-9
16 - 18 - Drilling, sampling and setting well at SBO-8

Anticipated Schedule:

Continue sampling for the rest of the week and installing wells.

Ted Yen, P.E.

