

**DAILY STATUS REPORT****Prepared By:**

Thomas Jensen

WEATHER	Snow		Rain	X	Overcast		Partly Cloudy		Bright Sun	Wind
TEMP.	< 32		32-50	X	50-70		70-85		>85	NE – 10 mph

IEC Project No:	14729	NYSDEC BCP Site No:	C224329	Date:	1/19/23
Project:	585 Union Street, Brooklyn, NY				

**Consultant:**

Impact Environmental Engineering and Geology, PLLC (IEEG)

Time On: 06:30

Time Out: 13:30

**Personnel On Site:**

IEEG (Environmental) –Chris Evertz

Broadway Construction Group, Shannon Dowling

Raptor – Foundation Contractor

ABC Repair and Lining Inc. – UST and Hydraulic lift Cleanout and Removal Contractor

ECD, NY– Dill drilling contractors

**Equipment On Site:**

Cat325C, Cat 311C, MC15 Pile Rig, MC22 Pile Rig, Minirae 3000 PID, DustTrak, Bauer BG 36 H

**Scope of Work:**

- Community Air Monitoring Program (CAMP) implementation in accordance with the NYSDEC-approved Remedial Action Work Plan (RAWP);
- Oversight of excavation/foundation removal;
- Oversight of excavation/loading of fill materials; and
- Oversight of hot spot excavations

**Site Activities:**

- ECD installing structural piles WC-7 and WC-8;
- Installation of lagging along Union Street; and
- Preparing for load/compression test in WC-5.

**Community Air Monitoring Program (CAMP)**

No CAMP was run due to heavy rain throughout the day during working hours.

**Notable Site Conditions:**

- See Site Activities.

**Planned Activities for the Next Day:**

- Install structural piles in WC-8 and WC-7;

- Complete lagging along Union Street;
- Complete trucking pad at Western portion of the Site on Union Street;
- Continued off-site disposal of non-haz material;
- Stockpile hot spot material; and
- Conduct load/compression test in WC-5.

## **PHOTO LOG**

585 Union Street, Brooklyn,  
NY



**Photo 1:**

Representative view of structural pile install in WC-8.



**Photo 2 –**

Representative view of worker preparing for load/compression test.



**Photo 3 –**

Representative  
photo of grouting  
structural piles.



**Photo 4 –**  
Representative  
photo of lagging  
along Union  
Street.



**Photo 5–**

Representative view of truck being sprayed down on track pad prior to exiting the Site.



## **SITE PLAN**

585 Union Street, Brooklyn,  
NY



