

**DAILY STATUS REPORT****Prepared****By:**Thomas
Jensen

WEATHER	Snow	X	Rain	X	Overcast		Partly Cloudy		Bright Sun		Wind
TEMP.	< 32		32-50	X	50-70		70-85		>85		ESE- 6mph

IEC Project No:	14729	NYSDEC BCP Site No:	C224329	Date:	2/28/23
Project:	585 Union Street, Brooklyn, NY				

Consultant: Impact Environmental Engineering and Geology, PLLC (IEEG) Time On: 07:00 Time Out: 16:40	Personnel On Site: IEEG (Environmental) – Thomas Jensen Broadway Construction Group, Shannon Dowling Raptor – Foundation Contractor Equipment On Site: Cat325C, Cat 311C, MC15 Pile Rig, MC22 Pile Rig, Minirae 3000 PID, DustTrak II, Bauer BG 36 H
<u>Scope of Work:</u> <ul style="list-style-type: none">Community Air Monitoring Program (CAMP) implementation in accordance with the NYSDEC-approved Remedial Action Work Plan (RAWP);Oversight of excavation/foundation removal;Oversight of excavation/loading of fill materials; andOversight of hot spot excavations <u>Site Activities:</u> <ul style="list-style-type: none">Continuation of installing and grouting piles by ECD in WC-1;A total of one (1) concrete truck came to site to grout structural piles;Exposing installed piles in WC-5 and WC-8 and removed grout from top portion;A total of ten (10) truckloads of material from WC-7 were sent to Bayshore for off-site disposal;Moved trucking pad to middle gate;Delivery of STEGO vapor barrier; andPreparation for lateral test on pile. <u>Community Air Monitoring Program (CAMP) -</u> <ul style="list-style-type: none">CAMP was not run due to a rain and snow throughout the work day. <u>Notable Site Conditions:</u> <ul style="list-style-type: none">Refer to Site Activities	

Planned Activities for the Next Day:

- Delivery of RCA for the trucking pad;
- Continuation of exposing installed piles;
- Continuation of removing grout from top of piles;
- Installation of whalers along Sackett Street; and
- Collection of end-point samples site-wide.

PHOTO LOG

585 Union Street, Brooklyn,
NY



Photo 1 –

Representative photo of soil being removed from WC-7 to Bayshore.



Photo 2 –

Representative photo of ECD drilling a pile in WC-1.



Photo 3 –

Representative photo of exposing and removing grout from installed piles.



SITE PLAN

585 Union Street, Brooklyn,
NY



