

Monthly Progress Report No. 5
340 Myrtle Avenue – Brooklyn NY
BCP Site #C224340
October 2022

Activities Completed during the Reporting Period

No work was completed at the Site in the month of October.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

Tenen will provide a revised schedule for the Site to NYSDEC and mobilize to implement the RIWP.