

Monthly Progress Report No. 17
340 Myrtle Avenue – Brooklyn NY
BCP Site #C224340
October 2023

Activities Completed during the Reporting Period

NYSDEC and Tenen had a call on October 5 to discuss the completeness of the RI. Tenen revised and resubmitted the RIR to NYSDEC on October 12. The draft RAWP was submitted to NYSDEC on October 16. The second BCA amendment for the Site was executed by NYSDEC on October 19.

Modifications to Work Plan and/or Schedule

None.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

NYSDEC will review the draft RIR and RAWP. NYSDOH will contact three offsite properties to request access to conduct soil vapor intrusion investigations as part of the RI for the Site.