

Monthly Progress Report No. 19
340 Myrtle Avenue – Brooklyn NY
BCP Site #C224340
December 2023

Activities Completed during the Reporting Period

NYSDEC and NYSDOH are reviewing the draft RIR and RAWP. The revised EDD for soil samples collected at 155 Carlton Avenue was accepted by NYSDEC on December 12.

Modifications to Work Plan and/or Schedule

NYSDEC and NYSDOH were granted access for Tenen to two offsite properties to conduct soil vapor intrusion sampling in accordance with the RIWP.

Issues Encountered

None.

Data Collected/Received during the Reporting Period

None.

Activities Undertaken in Support of Citizen Participation Plan

None.

Activities Planned for Next Reporting Period:

NYSDEC and NYSDOH will review the draft RIR and RAWP, provide comments on both reports, and start the 45-day public comment period for the RAWP. Tenen will collect sub-slab soil vapor and co-located indoor air samples at two offsite properties in accordance with the RIWP.