

**Monthly Progress Report No. 23  
340 Myrtle Avenue – Brooklyn NY  
BCP Site #C224340  
April 2024****Activities Completed during the Reporting Period**

Tenen revised and resubmitted the RIR and RAWP to NYSDEC for review on April 2. NYSDEC provided additional comments on the RAWP to Tenen on April 9. Tenen revised and resubmitted the RAWP to NYSDEC for review on April 11. Tenen submitted two import request to NYSDEC for clean stone from Evergreen Recycling of Corona and Tilcon – Mt. Hope Quarry on April 15. NYSDEC approved the import of up to 1,000 CY of clean stone from Tilcon – Mt. Hope Quarry on April 15. NYSDEC provided additional comments on the RAWP to Tenen on April 23. The final, certified RIR was submitted to NYSDEC on April 23. A CID request was submitted to NYSDEC on April 24. Tenen revised and resubmitted the RAWP to NYSDEC for review on April 26. Tenen submitted the final, certified RAWP to NYSDEC on April 30.

**Modifications to Work Plan and/or Schedule**

None.

**Issues Encountered**

None.

**Data Collected/Received during the Reporting Period**

None.

**Activities Undertaken in Support of Citizen Participation Plan**

None.

**Activities Planned for Next Reporting Period:**

NYSDEC approved the RIR and RAWP and issued the Decision Document on May 7. A fact sheet announcing the start of the Remedial Action was prepared by Tenen and submitted to NYSDEC for review on May 7. OER issued the Notice to Proceed for the Site on May 9. Tenen, NYSDEC, and all other relevant parties will have a pre-construction meeting on May 13. The Remedial Action will begin at the Site.