# **MONTHLY STATUS REPORT-JANUARY 2023**

Prepared By: Diana Posten

WEATHER	Snow	Rain	ain i i Overcast i i i i i		Bright Sun				
TEMP.	< 32	32-50		50-70		70-85		>85	

IEC Project No:	13928	NYSDEC BCP Site No:	C224367	Date:	01/26/23
Project:	251 Douglass Street, Brooklyn, NY				

Consultant:	Personnel On Site:
Impact Environmental Engineering and Geology,	
PLLC (IEEG)	

### **Scope of Work**:

• RIWP implementation: IEEG acknowledged the NYSDEC's comments regarding the RIWP on 11/2/22, and on 11/3/22 the NYSDEC acknowledged satisfaction of the requirements, and that the RI work could be implemented.

### **Site Activities:**

• There has not been any Site activity since 12/13/2022 when the work and sampling outlined in the RIWP was completed.

## **Samples Collected:**

N/A

#### **Community Air Monitoring Program (CAMP)**

CAMP has not been implemented since 12/13/2022 as there has not been any Site activity since that day.

#### **Problem Encountered:**

N/A

#### **Planned Future Activities:**

A Supplemental Remedial Investigation Work Plan was requested by the NYSDEC on 12/22/22, for the
delineation of off-Site MGP waste identified on-Site. IEEG submitted a Supplemental Remedial Investigation
Work Plan on 12/30/2022, the NYSDEC issued a comment letter for this plan on 1/5/2023. IEEG addressed the
comments and resubmitted the Supplemental Remedial Investigation Work Plan on 1/18/2023. IEEG will be
implementing the supplemental work following the NYSDEC's approval of the plan.

<sup>\*</sup>It should be noted that the constriction fencing is surrounding the Site and the entrance gate is padlocked.

www.impactenvironmental.com

# **Site Activity Map**




**CAMP Locations** 

⊗ PID Screening Points

Wind Direction NE – 5 mph

# **BUTLER STREET**



**DOUGLAS STREET**