



DAILY STATUS REPORT

Prepared By:

Alex Keenan

Table with weather conditions: WEATHER, Snow, Rain, Overcast, Partly Cloudy, Bright Sun, Wind. Includes checkboxes for each condition.

Table with project details: IEC Project No: 13928, NYSDEC BCP Site No: C224367, Date: 02/13/24, Project: 251 Douglass Street, Brooklyn, NY

Table with consultant and personnel information: Consultant: Impact Environmental Engineering and Geology, PLLC (IEEG); Personnel On Site: IEEG (Environmental) - Victor Barraza, Broadway Construction Group - Tom Caporale; Equipment On Site: Minirae 3000 PID, DustTrak II

Scope of Work: Plumbers to work on sewer connection/no site activities.
Site Activities: Empire Plumbers scheduled to work on sewer connection today, at 7:45 BCG was informed that the plumbers were not coming due to inclement weather. Tom Caporale confirmed no sitework planned for the day.
Community Air Monitoring Program (CAMP) - CAMP: \*\*CAMP was not deployed due to heavy snow throughout the day.
Notable Site Conditions: Heavy snow throughout the day, Site work for the day was called off at 7:45.
Planned for the Next Day/Week: Plumbers scheduled to work on sewer connection

**PHOTO LOG**

251 DOUGLASS STREET, BROOKLYN, NY



**Photo 1-**  
Representative  
view of the  
Site facing  
north.



**Photo 2 –**  
Representative  
view of the  
Site.



**Photo 3-**  
Additional  
representative  
view of the  
Site facing  
west.



## **SITE PLANS**

251 DOUGLASS STREET, BROOKLYN, NY





# NEVINS STREET

