

SITE OBSERVATION REPORT

<p>PROJECT No.: 170381202</p> <p>PROJECT: 250 Water Street</p> <p>LOCATION: New York, NY</p> <p>BCP SITE ID: C231127</p>	<p>CLIENT: 250 Seaport District, LLC c/o The Howard Hughes Corporation</p>	<p>DATE: Friday, December 8, 2023</p> <p>WEATHER: Sunny: 30– 40 °F Wind: NE @ 0.1 – 1.4 mph</p> <p>TIME: 6:00am – 4:00pm</p> <p>MONITOR Gabriella DeGennaro</p>
<p>EQUIPMENT: CAT 335 Excavator CAT 328 Excavator Komatsu PC210 Excavator Delmag Drill Rig Bauer BG 36H Drill Rig Bauer BG45 Drill Rig Casagrande M6A-1 Tieback Drill Rig Jerome J505 Mercury Vapor Analyzer RKI GX-6000 Photoionization Detector (PID) Aeroqual ASQ1 Air Monitoring Station</p>	<p>PRESENT AT SITE: Day 266 Langan (Environmental/Geotechnical) Gabriella DeGennaro, Michael Cole, Pradeep Pandey Suffolk Construction (Suffolk) (General Contractor) Anthony Galu, Wyatt Favia East Coast Drilling, Inc. (ECD) (Foundation Contractor) Mike Brosnan New York State Department of Environmental Conservation (NYSDEC) Megan Medwid Earth Efficient (Soil Broker) Yinette Batista</p>	
<p>OBSERVATIONS, DISCUSSIONS, TEST RESULTS, ETC.:</p>		
<p>Langan was present to document remediation activities in accordance with the NYSDEC-approved November 2021 Remedial Action Work Plan (RAWP) at the 250 Water Street site (NYSDEC Brownfield Cleanup Program [BCP] Site No C231127).</p>		
<p>Site Activities</p>		
<ul style="list-style-type: none"> • ECD graded soil/fill in an about 100-foot-long by 100-foot-wide area in the central part of the site to create a level grade for future placement of imported stone. <ul style="list-style-type: none"> ○ Graded soil/fill was screened for odors, staining, organic vapors, and mercury vapor using a handheld PID and handheld Jerome® J505 mercury vapor analyzer, respectively. Evidence of impacts was not observed and the soil/fill generated from grading activities was added to the stockpile in the northern part of the site for future off-site disposal ○ A demarcation layer consisting of geotextile fabric was placed in the graded area in preparation for imported stone backfill. • ECD continued dewatering in the southern part of the site. Groundwater was pumped directly to the dewatering system, consisting of a settling tank, oil-water separator, and filtration system, before being discharged to the New York City Department of Environmental Protection (NYCDEP) combined sewer beneath Peck Slip in accordance with a NYCDEP temporary discharge permit (Permit No. C002547552). • ECD continued demobilizing equipment from the site. 		
<p>Material Tracking</p>		
<p>Cc:</p>	<p>M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson</p>	<p>By: Gabriella DeGennaro LANGAN</p>

SITE OBSERVATION REPORT

- ECD exported 19 truckloads (about 380 cubic yards [CY]) of soil/fill for off-site disposal at the Middlesex County Landfill (MCUA) facility, located in East Brunswick, NJ.
- No material was imported to site.

Material Import Summary

Facility Name Location Type of Material	Stone Industries, Inc. Haledon, NJ 1.5/2.5-inch Virgin Stone		Stone Industries, Inc. Haledon, NJ 0.75-inch Virgin Stone		Impact Reuse & Recovery Center or Impact Materials Jersey City, Lyndhurst/Jersey City, NJ 1.5-inch Clean Bluestone		Impact Reuse & Recovery Center, Lyndhurst, NJ General Fill		XRDS Recycling LLC Wayne, NJ Clean Screened Fill	
Quantities	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (Tons)	No. of Loads	Approx. Volume (CY)
Today	0	0	0	0	0	0	0	0	0	0
Project Total	16	382.13	0	0	15	339.65	374	9,157.85	103	2,060
NYSDEC Approved:	1,800 tons*				720 tons*		19,500 tons*		4,500 tons*	

*0.75-inch, 1.5-inch, and 2.5-inch virgin stone from the Stone Industries, Inc. facility and 1.5-inch clean bluestone from the Impact Reuse & Recovery Center (IRRC) facility were approved for import of 1,000 cubic yards (CY) and 400 CY, respectively. Assuming a conversion factor of 1.8, each quantity was converted to tons in order to accurately compare with import weight tickets. General fill from the IRRC and XRDS facilities were approved for import of 13,000 CY and 3,000 CY, respectively, and a conversion factor of 1.5 is applied.

Material Export Summary (1 of 3)

Facility Name Location Type of Material	Allocco Recycling Brooklyn, NY Construction & Demolition (C&D) Debris		IRRC Lyndhurst, NJ C&D Debris		Earth Efficient MSM East Stroudsburg, PA C&D Debris		Clean Earth of North Jersey Kearny, NJ Hazardous Lead-Impacted Soil/Fill	
Quantities	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)
Today	0	0	0	0	0	0	0	0
Project Total	5	85	42	840	303	6,060	142	2,840

Material Export Summary (2 of 3)

Facility Name Location Type of Material	Middlesex County Landfill East Brunswick, NJ Non-hazardous Soil/Fill		Bayshore Soil Management Keasbey, NJ Petroleum-Impacted Soil/Fill		Clean Earth of Carteret, NJ Carteret, NJ Non-hazardous Soil/Fill	
Quantities	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)
Today	19	380	0	0	0	0
Project Total	543	10,880	267	5,340	66	1,320

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson	By:	Gabriella DeGennaro
	LANGAN		

SITE OBSERVATION REPORT

Material Export Summary (3 of 3)								
Facility Name Location Type of Material	Clean Earth of North Jersey Kearny, NJ Non-hazardous Soil/Fill		Cycle Chem, Inc. Elizabeth, NJ Hazardous Lead-Impacted Soil/Fill		Harmony Foul Rift (HFR) Belvidere, NJ Non-hazardous Soil/Fill		XRDS Recycling LLC Wayne, NJ Non-hazardous Soil/Fill	
Quantities	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)	No. of Loads	Approx. Volume (CY)
Today	0	0	0	0	0	0	0	0
Project Total	201	4,020	17	340	137	2,740	28	560

Sampling

- No samples were collected.

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson	By:	Gabriella DeGennaro
			LANGAN

SITE OBSERVATION REPORT

CAMP Activities

Langan performed air monitoring at the perimeter of the site, at the northern sidewalk of Pearl Street, at the western sidewalk of Beekman Street, at the eastern sidewalk of Peck Slip, and at the southern sidewalk of Water Street at eight total locations for mercury vapor, volatile organic compounds (VOCs), and particulate matter less than 10 microns in diameter (PM10) from about 6:32am to 3:15pm. There were no fifteen-minute average concentrations for mercury vapor, VOCs or PM10 that approached or exceeded the action levels established by the CAMP (1.00 $\mu\text{g}/\text{m}^3$, 5.0 ppm, or 0.100 mg/m^3 , respectively).

Background Concentrations

Prior to implementation of CAMP, instantaneous background concentrations of mercury vapor and VOCs were recorded using a handheld Jerome® J505 mercury vapor analyzer and a handheld PID, respectively.

- Background concentrations of mercury vapor at each CAMP station were recorded at 0.00 $\mu\text{g}/\text{m}^3$.
- Background concentrations of VOCs at each CAMP station were recorded at 0.0 ppm.

Perimeter and Work Zone Concentrations

Daily Average Concentrations

Station ID	Particulate (mg/m^3)	Organic Vapor (ppm)	Mercury Vapor ($\mu\text{g}/\text{m}^3$)
PM-1	0.016	0.02	0.02
PM-2	0.016	0.02	0.02
PM-3	0.016	0.02	0.00
PM-4	0.016	0.02	0.01
WZ-1	0.015	0.01	0.00
WZ-2	0.014	0.00	0.00
WZ-3	0.014	0.02	0.00
WZ-4	0.016	0.05	0.01

Maximum 15-Minute-Average Concentrations

Station ID	Particulate (mg/m^3)	Organic Vapor (ppm)	Mercury Vapor ($\mu\text{g}/\text{m}^3$)
PM-1	0.022	0.12	0.05
PM-2	0.024	0.04	0.09
PM-3	0.024	0.05	0.01
PM-4	0.023	0.04	0.02
WZ-1	0.018	0.05	0.01
WZ-2	0.017	0.00	0.02
WZ-3	0.017	0.06	0.00
WZ-4	0.036	0.10	0.02

• mg/m^3 = milligrams per cubic meter • ppm = parts per million • $\mu\text{g}/\text{m}^3$ = micrograms per cubic meter

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson	By:	Gabriella DeGennaro
			LANGAN

SITE OBSERVATION REPORT

Ambient Air (Handheld Jerome® J505 and Handheld PID)

- The dedicated mobile monitor (Langan) used a handheld Jerome® J505 mercury vapor analyzer to monitor ambient air conditions at various heights throughout the site. Instantaneous mercury vapor concentrations throughout the site ranged from 0.00 $\mu\text{g}/\text{m}^3$ to 0.07 $\mu\text{g}/\text{m}^3$.
- The dedicated mobile monitor (Langan) used a handheld PID to monitor VOC concentrations throughout the site. Instantaneous VOC concentrations were not detected above background concentrations throughout the workday.

Off-site CAMP Stations

- CAMP station WZ-1 was placed on the western sidewalk of Beekman Street from about 6:55am to 3:17pm.
- CAMP station WZ-2 was placed on the southern sidewalk of Water Street from about 6:43am to 3:21pm.
- CAMP station WZ-3 was placed on the eastern sidewalk of Peck Slip from about 6:50am to 3:00pm.
- CAMP station WZ-4 was placed on the northern sidewalk of Pearl Street from about 6:18am to 3:07pm.

Prior to CAMP Shutdown

Prior to discontinuing CAMP, mercury vapor and VOC concentrations were confirmed to return to background conditions at each perimeter station using the handheld Jerome® J505 mercury vapor analyzer and handheld PID, respectively. Perimeter CAMP stations were discontinued sequentially between 3:15pm and 3:24m.


- Background concentrations of mercury vapor at each CAMP station were recorded at 0.00 $\mu\text{g}/\text{m}^3$.
- Background concentrations of VOCs at each CAMP station were recorded at 0.0 ppm.

Anticipated Activities

- ECD will continue exporting soil/fill across the site for off-site disposal.
- ECD will begin importing virgin stone for backfill across the site.
- ECD will continue to demobilize equipment from the site.

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson	By:	Gabriella DeGennaro LANGAN
-----	---	-----	--------------------------------------

SITE OBSERVATION REPORT



Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson	By:	Gabiella DeGennaro LANGAN
-----	--	-----	-------------------------------------

SITE OBSERVATION REPORT

Select Site Photographs:



Photo 1: ECD loading a truck with soil/fill for off-site disposal (facing east)



Photo 2: ECD placing geotextile fabric in the western part of site (facing southeast)

Cc:	M. Raygorodetsky, P. McMahon, M. Au, J. Frey, S. Simpson	By:	Gabriella DeGennaro LANGAN
-----	--	-----	--------------------------------------