

---

**PROGRESS REPORT #5****Sendero Verde Redevelopment Project – Parcel A  
50 East 112<sup>th</sup> Street, New York County, New York, NY 10029  
Brownfield Cleanup Program #C231135****Reporting Period: December 2020**

---

**Introduction**

In accordance with the Brownfield Cleanup Agreement (BCA; Index #C231135), dated November 12, 2019, this Progress Report was prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux) to describe the Brownfield Cleanup Program (BCP) activities at the Sendero Verde Redevelopment Project – Parcel A, located at 50 East 112<sup>th</sup> Street, New York, New York (Site #C231135-09-19) for the month of December 2020. SVA-Owners LLC is the BCP Volunteer.

**I. BCP Activities Completed during the Reporting Period**

Collection of groundwater samples and surveying of the boring locations as part of the Supplemental Remedial Investigation (SRI) were completed on December 3, 2020.

**II. BCP Activities Planned for the Next Reporting Period (January 2021)**

Preparation and submission of the Remedial Investigation Report (RIR)/Remedial Action Work Plan (RAWP).

**III. Schedule and Changes to Scope of Work or Schedule**

The project schedule is attached.

**IV. Sampling and Other Data Received or Generated during the Reporting Period**

Analytical results from the SRI field implementation have been received and the data is being compiled.

**V. Deliverables Submitted during the Reporting Period**

None.

**VI. Percentage of Work Completion and Any Delays**

SRI field activities were completed on December 3, 2020.

**VII. Citizen's Participation Plan Actions Taken during the Reporting Period**

None.

**VIII. Citizen's Participation Plan Actions Planned for the Next Reporting Period**

None anticipated.

Figure 1. Proposed Project Schedule, Sendero Verde Redevelopment Project - Parcel A

